

Freeman Property Planning Charrette		Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
		4-Sep-06 Day One	5-Sep-06 Day Two	6-Sep-06 Day Three	7-Sep-06 Day Four	8-Sep-06 Day Five	9-Sep-06 Day Six	10-Sep-06 Day Seven
PlaceMakers Team Susan Henderson, Project Principal, Planning Bill Dennis, Design Team Leader, Planning Howard Blackson, Planning Chris Sides, Planning Seth Harry, Retail Planning - PreCharrette Victor Deupi, Architecture Greg Huddy, Architecture Steve Thrash, Designer Dede Christopher, Illustration DeWayne Carver, Engineering Mike Sherrod, Information Technology Scott Doyon, iDentity, iCharrette Joan Pauly, iCharrette Ben Brown, Public Relations Jennifer Hurley, Charrette Facilitator Nathan Norris, Implementation Advisor Chad Emerson, Legal	8:00 AM		Team Arrives Omaha	Breakfast	Breakfast	Breakfast	Breakfast	Breakfast
	9:00 AM		Studio Set Up	Meeting 1: Elected Officials; Planning Board; Commissions	Team Session	Team Session	DESIGN & PRODUCTION	Team Departs
	10:00 AM		Base Material Overview	MEETING 2: DOT, Fire, Safety, Public Works	MEETING 3: Architects & Builders, Realtors	Design		
	11:00 AM		Project Overview	Team Session	Design			
	12:00 PM		Lunch In	Lunch In	Lunch In	Lunch In	Lunch In	
	1:00 PM	Team Arrives Omaha	Mapping review	DESIGN	DESIGN	DESIGN & PRODUCTION	ALL WORK DUE Presentation Preparation; Studio Breakdown & Presentation Room Set Up	
	2:00 PM							
	3:00 PM							
	4:00 PM		Area Tour					
	5:00 PM							
	6:00 PM							
	7:00 PM			Private Pin-Up	Private Pin-Up		CLOSING PRESENTATION Regency Lodge	
	8:00 PM		Dinner at Herb's (perhaps)	Dinner Out	Dinner Out	Dinner In	Celebratory Dinner Out	
					PRODUCTION			
Studio, Focus Group Meetings, and Lodging: Regency Lodge 909 South 107th Avenue Omaha, NE 68114 402-397-8000 800-617-8310 http://www.regencylodge.com/index.asp								